



"Everything in Excellence"

WILLIAMS & THOMAS CONSTRUCTION CO.

4473 Progress Ave., Ste 1, Naples, FL 34104

561.460.8525 | www.wtconstruct.com | CGC1532780

WEEKLY PROGRESS REPORT

Report No.	Date
#41	05/29/26

CLIENT:

Huntington Lakes IV

7320 Amberly Lane, Delray Beach, FL 33446

Attn: Nici Mahlandt | 201-936-9377

Email: nmahlandt@hotmail.com

OWNER'S REP:

Hellas Engineering

2475 Mercer Ave. Suite 106, West Palm Beach, Florida 33401

Contact: Austin Brennen 561-469-1907/561-348-4700

Email: austin@hellaseng.com

PROJECT: BUILDING RESTORATION PROJECT – HUNTINGTON LAKES IV

WEEK ENDING MAY 29, 2026

Building 30

1. Painted, framed and poured concrete on columns on third floor
2. Identified PT anchor pocket repair areas, stack 1 and stack 2
3. Plywood weather walls installed in 201, 301, 101
4. Plastic dust wall installed 30 401
5. Started excavation of railing post pockets in east stairwell
6. Reinstalled sliding glass door and shutter tracks on lanai unit 309
7. Removed and reinstalled sliding glass door on lanai unit 409
8. Removed bad wall on unit 302
9. Primed stack 6
10. Painted stacks 7 and 8
11. Painted and stucco in units 309, 409, 210, 203, 202, 102, 103, 310
12. Removed scaffolding from stacks 8 and 7
13. Built scaffolding on east end of building 30
14. Cleaned and removed trash in the main lay-down area
15. Post tension cable repairs (stressing) 1 stack

Building 31

16. Poured grout post tension cable pockets building 31
17. Post tension cable repairs (stressing) 10 stack

**Hurricane
Season
Starts
Tomorrow!!!**

**See page 3 for some
preparedness tips!**

WEEKLY PROGRESS REPORT – SUMMARY DETAILS

WORK DAYS	WEATHER DELAYS	Holiday	AVG. DAILY MANPOWER	BLDGS WORKING ON
4	0	1	10-13	30/31

WEEKLY PROGRESS REPORT

Report No.	Date
#41	05/29/26



Plywood Weather Walls



Column Repairs



Plastic Dust Walls



SGD and Track Repair 30/309



PT Cable Replacement



"Everything in Excellence"

WILLIAMS & THOMAS CONSTRUCTION CO.
4473 Progress Ave., Ste 1, Naples, FL 34104
561.460.8525 | www.wtconstruct.com | CGC1532780

WEEKLY PROGRESS REPORT

Report No.	Date
#41	05/29/26

CLIENT:

Huntington Lakes IV
7320 Amberly Lane, Delray Beach, FL 33446
Attn: Nici Mahlandt | 201-936-9377
Email: nmahlandt@hotmail.com

OWNER'S REP:

Hellas Engineering
2475 Mercer Ave. Suite 106, West Palm Beach, Florida 33401
Contact: Austin Brennen 561-469-1907/561-348-4700
Email: austin@hellaseng.com

Hurricane Season Starts Tomorrow!!!!

Are you ready?

The 2026 Atlantic hurricane season runs from June 1-Nov 30.

Forecasters are calling for a below-normal season due to developing El Niño conditions, projecting **8 to 14 named storms, 3 to 6 hurricanes, and 1 to 3 major hurricanes.**

.....

Here are Some Important Hurricane Preparedness Tips

Build a Hurricane Supply Kit

Florida emergency officials recommend at least seven days of supplies, including:

- Bottled water
- Non-perishable food
- Medications
- Flashlights and Batteries
- Portable phone chargers
- Pet food and pet medications
- Important documents in waterproof containers

Know Your Evacuation Zone

Many Florida residents still do not know their evacuation zone. That can become dangerous when evacuation orders are issued quickly.

Do not wait until a storm is approaching to learn:

- Your evacuation route
- Nearby shelters
- Pet-friendly shelters
- Flood-prone roads

Prepare Your Home Early

Before hurricane season ramps up:

- Trim trees
- Inspect roofs
- Secure loose outdoor items
- Test generators safely outdoors
- Review insurance coverage

NOAA stresses that flood insurance often includes a 30-day waiting period, meaning last-minute purchases may not help before a storm.

Have Multiple Ways to Receive Alerts

During severe weather:

- Cell towers can fail
- Internet outages can happen
- Power can go out for days

Experts recommend:

- NOAA weather radios
- Wireless emergency alerts
- Local TV and radio stations
- Official National Hurricane Center updates